



## Weekly Project update:

### Week of September 27

- Continue forming and pouring 2nd elevated deck crash walls
- Continue forming and pouring 3rd elevated deck crash walls
- Continue forming and pouring 3rd elevated deck columns
- Continue forming and pouring 4th floor elevated deck pours
- Begin forming and pouring 1st floor Storefront grade beams
- Complete form and pouring 1st floor crash walls & interior footers

### Week of October 4

- Complete forming and pouring 2nd elevated deck crash walls
- Complete forming and pouring 3rd elevated deck pours
- Continue forming and pouring 3rd elevated deck crash walls
- Continue forming and pouring 3rd elevated deck columns
- Continue forming and pouring 4th elevated deck pours
- Continue forming and pouring 1st floor Storefront grade beams

For more information about Suffolk Construction and the Palm Avenue Parking Garage construction, please call **Matt Slater, Senior Project Manager, at 941-365-4275.**

For more information about the Five Points Roundabout and Main Street water main projects, please call **Mary Ellen Maurer, PE, at 941-365-2200, ext. 6221.**



To register for email updates on nearby city projects, visit **[www.sarasotagov.com](http://www.sarasotagov.com)**



JONATHAN PARKS ARCHITECT

