



PALM AVENUE MIXED-USE GARAGE

Week of November 8

- Complete forming and pouring 6th elevated deck pours
- Continue forming and pouring 6th elevated deck crash walls
- Continue forming and pouring east and west stairs
- Continue asphalt re-work and valley gutters in alleys
- Continue installation of miscellaneous metals throughout garage
- Continue elevator installation

Week of November 15

- Complete forming and pouring 6th elevated deck crash walls
- Complete forming and pouring east and west stairs
- Continue asphalt re-work and valley gutters in alleys
- Continue elevator installation
- Continue installation of miscellaneous metals throughout garage
- Begin painting operations
- Begin 1st floor lobby framing and stucco

For more information about Suffolk Construction and the Palm Avenue Parking Garage construction, please call Matt Slater, Senior Project Manager, at 941-365-4275.

PALM, MAIN AND FIVE POINTS ROUNDABOUT

Week of November 8

- Complete landscaping at all areas
- Prepare for dedication ceremony on November 11, 2010

Week of November 15

- Corrective work

For more information about the Five Points Roundabout and Main Street water main projects, please call Mary Ellen Maurer, PE, at 941-365-2200, ext. 6221.



SELBY FIVE POINTS PARK

Week of November 8

- Continue brick walkway and concrete curb installation
- Continue landscaping installation

Week of November 15

- Continue brick walkway installation
- Continue landscaping installation

For more information about Selby Five Points Park construction, please call Neil Gaines, Project Manager, at 941-365-2200 ext. 6309.

To register for email updates on nearby city projects, visit www.sarasotagov.com