

### Parking Garage

Staging to remain within site

April 1 - Dec 17.

### Phase 2, 8-weeks

#### Five Points

Waterline, storm sewer, and roadway / roundabout.

Full closures anticipated from

July 5 - Sept 3.

### Phase 3, 10-weeks

#### All Areas

No significant closures anticipated

Landscape, sidewalk and other incidental work.

Sept 7 - Nov 23.

### Phase 1, 30-days

#### Main St

Waterline replacement.

Full closures anticipated from

June 1 - June 30.

**Note:** All phases and dates are subject to change, but this is best available information.

● Vehicle turnaround created during Phase 2 closure.

