



## Weekly Project update:

### Week of October 4

- Complete forming and pouring 2nd elevated deck crash walls
- Continue forming and pouring 3rd elevated deck crash walls
- Complete forming and pouring 4th elevated deck pours
- Continue forming and pouring 4th elevated deck columns
- Continue forming and pouring 4th elevated deck crash walls
- Begin forming and pouring 5th elevated deck pours
- Continue forming and pouring 1st floor Storefront grade beams

### Week of October 11

- Continue forming and pouring 3rd elevated deck crash walls
- Continue forming and pouring 4th elevated deck columns
- Continue forming and pouring 5th elevated deck pours
- Continue forming and pouring 4th elevated deck crash walls
- Begin forming and pouring 5th elevated deck crash walls
- Continue forming and pouring 1st floor Storefront grade beams

For more information about Suffolk Construction and the Palm Avenue Parking Garage construction, please call **Matt Slater, Senior Project Manager**, at 941-365-4275.

For more information about the Five Points Roundabout and Main Street water main projects, please call **Mary Ellen Maurer, PE**, at 941-365-2200, ext. 6221.



To register for email updates on nearby city projects, visit [www.sarasotagov.com](http://www.sarasotagov.com)



JONATHAN PARKS ARCHITECT

